

TAREA	INICIO	TERMINO
<b>ANTECEDENTES DOCUMENTALES</b>		
Reunion Inicio	Monday, 2 August 2021	Monday, 2 August 2021
Entrega Antecedentes Estudios SHOA	Monday, 2 August 2021	Wednesday, 11 August 2021
Entrega Antecedentes DIA	Tuesday, 12 October 2021	Tuesday, 12 October 2021
Revisión Antecedentes Estudios SHOA	Monday, 2 August 2021	Saturday, 21 August 2021
Revisión Antecedentes DIA	Tuesday, 12 October 2021	Monday, 25 October 2021
Solicitud permiso de pesca	Tuesday, 3 August 2021	Monday, 13 September 2021
Solicitud permiso 711 investigación	Monday, 23 August 2021	Tuesday, 12 October 2021
Trabajo, Coordinación y Elaboración DIA	Monday, 2 August 2021	Thursday, 2 June 2022
Primera revisión DIA	Monday, 13 December 2021	Wednesday, 15 December 2021
Segunda Revisión DIA	Monday, 7 February 2022	Wednesday, 9 February 2022
Tercera Revisión DIA	Monday, 18 April 2022	Friday, 22 April 2022
Revisión Final DIA	Tuesday, 17 May 2022	Thursday, 26 May 2022
Edición DIA	Friday, 20 May 2022	Sunday, 22 May 2022
Ingreso DIA SEIA-admisión	Thursday, 2 June 2022	Wednesday, 8 June 2022
Evaluación DIA	Thursday, 9 June 2022	Sunday, 9 April 2023
<b>CAMPAÑA TERRENO</b>		
Biodiversidad CAMPAÑA INVIERNO	Wednesday, 1 September 2021	Sunday, 5 September 2021
Biodiversidad CAMPAÑA PRIMAVERA	Thursday, 25 November 2021	Monday, 29 November 2021
Biodiversidad CAMPAÑA VERANO	Saturday, 5 February 2022	Monday, 7 February 2022
Biodiversidad CAMPAÑA OTOÑO	Thursday, 14 April 2022	Saturday, 16 April 2022
LBA MAR INVIERNO	Wednesday, 1 September 2021	Sunday, 5 September 2021
Muestreo Agua Campaña Invierno	Monday, 20 September 2021	Monday, 20 September 2021
LBA MAR VERANO	Friday, 4 February 2022	Sunday, 6 February 2022
Medio humano (Primera Campaña)	Wednesday, 12 January 2022	Tuesday, 18 January 2022
Medio humano (Segunda Campaña)	Monday, 21 March 2022	Thursday, 24 March 2022
Estudio ruidos	Tuesday, 18 January 2022	Friday, 21 January 2022
Prospección Arqueológica	Wednesday, 9 March 2022	Wednesday, 9 March 2022
Levantamiento Forestal	Saturday, 12 February 2022	Saturday, 12 February 2022
Estudio Vial básico	Wednesday, 1 September 2021	Friday, 3 September 2021
Estudio Banco Natural	Wednesday, 8 September 2021	Wednesday, 8 September 2021
<b>ELABORACIÓN DOCUMENTOS</b>		
Informe Biodiversidad	Monday, 18 April 2022	Friday, 29 April 2022
Informe ensayo laboratorio	Wednesday, 9 February 2022	Monday, 28 March 2022
Informe Línea de Base Marina	Monday, 28 March 2022	Thursday, 28 April 2022
Informe Etnografico (medio Humano)	Tuesday, 18 January 2022	Monday, 11 April 2022
Estimacion Emisiones	Tuesday, 1 February 2022	Thursday, 31 March 2022
Informe Paisaje	Monday, 7 February 2022	Wednesday, 13 April 2022
Informe Ruido	Monday, 10 January 2022	Friday, 8 April 2022
Informe Arqueológico	Thursday, 10 March 2022	Wednesday, 6 April 2022
Informe Forestal	Monday, 14 February 2022	Wednesday, 9 March 2022

Informe Vial (incluye revisiones)	Monday, 25 October 2021	Sunday, 13 March 2022
Informe Banco Natural	Friday, 29 October 2021	Friday, 29 October 2021

NOTAS

1. LA ELABORACION DE LA DIA SE DEMORA EN TOTAL 60 DÍAS HÁBILES, el tiempo considerado en la gantt incluye todo el período
2. Se considera 4 campañas de terreno para el informe de biodiversidad
3. Se considera 16 días de la entrega del informe de biodiversidad para terminar la edición de la DIA
4. la LBA considera dos campañas invierno y verano. El inicio de las campañas está supeditada a la obtención de los permisos de pe investigación
5. las fechas propuestas son referenciales y pueden modificarse en base a condiciones climáticas y protocolos COVID
6. el proyecto no considera estudios sectoriales referidos al puerto
7. el titular debe entregar toda la documentación para el buen desarrollo de la DIA, incluidos los estudios de maniobrabilidad
8. el presente cronograma es referencial no incluye actividades relaciones con Participación ciudadana















































