


ALTO MAIPO	OWNER'S INSTRUCTION	
	Section 2.29 PHAM-PLN12-INS-0003	

Contract:	<input type="checkbox"/> AM-CO610/620B <input checked="" type="checkbox"/> AM-CO630/620A	SI / N° 0581
Scope Segment Description:	VLS-29	Scope Segment ID:
Location:	~ 0+121	Time for Compliance: BEFORE NEXT ROUND

Contractor shall immediately proceed with the Work described below, in accordance with the terms and conditions of the Contract. This instruction is limited to maximum of 1000 UF or USD \$ 50,000., and without impact on the lump sums or schedule (except for Equivalent Times in the BOQ)

Instruction: THE CONTRACTOR IS INSTRUCTED TO DO GROUTING ACCORDING TO THE ATTACHED SKETCH EXPLORATORY DRILLING IN HOLE N°2 AND N°10
Owner estimate of impact is: Per Units in BOQ <input checked="" type="checkbox"/> ; or cost : &/or Time

If Contractor believes that this instruction constitutes a Change, Contractor shall promptly provide Notice according to Section 11 of the Contract. Contractor comments (if any): GROUTING HOLES 1, 13, 12, 11 WILL BE DONE IN THE LATER STAGE. FOR THIS REASON THE SEQUENCE INSTRUCTED WILL BE CHANGED BY NUMBER 2 AND 10.
--

Issued by Name: <u>MATIAS OLIVERO</u> Sign: <u>[Signature]</u> Designation: <u>GEODISIST</u> Date: <u>08-01-16</u> Time: <u>10:30</u>	Received by Contractor Name: <u>Rosa González</u> Sign: <u>[Signature]</u> Designation: <u>Geodista</u> Date: <u>08/01/2016</u> Time: <u>10:40</u>
--	---

(original): Contractor